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         Construction industry is an economy pillar for every country including Malaysia. It 
contributes to a massive growth to the country gross product [GDP], and plays a very 
significant role in Malaysian’s economic development. Recently The Ninth Malaysia 
Plan (9MP) is expected to revive, in particular, the construction sector which has 
undergone a severe down cycle in the past nine years. 
 
 
        Construction contributes to the growth of many related industries such as the 
manufacturing of construction’s material industry, cement, pipes, sanitary wares, tiles, 
ready mix concrete. Asides from being an important asset that generates profit to the 
country, construction encourage the development of human resources in Malaysia and 
creates massive job opportunities within the country. 
 
 
         Considering the significance of the construction, it is necessary to identify major 
issues affecting the efficiency of its sector .the main objectives of any project are 
improvements in time, cost and quality. The poor state of technology adopted by the 
construction industry in many countries as well as fragmented relation between 
construction cost and delay time of delivery .many clients nowadays are dissatisfied with 
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contractors’ performance in terms of keeping to the quoted price and time delivering a 
final product of the required quality. 
 
 
         Nowadays, more and more management of construction companies are focusing on 
quality issue as a competitive edge. Delivering projects that satisfied client requirement 
has become a main priority in order to maintain business relationships .hence, the 
construction industry should develop common standards during procurement stage in 
order to deliver satisfactory products. The international organization for standardization 
ISO has been formed to promote the development of standardization, therefore the 
acceptance of ISO standards in construction industry should be widely implemented In 
order to achieve high quality product in every stage of construction process. 
 
 
        Procurement phase is known as a critical stage throughout the whole life cycle of the 
project since it involves looking for the qualified contractor to complete the designed 
project. A good project constructor should be appointed through a tender process; usually 
contractors will compete in the process of bidding to get the project. The tender process 
should be executed appropriately, in order to select a qualified and experienced 
contractor; there should be fair competitions among tenders by giving sufficient time, 
surety of the document, equal opportunity, equal treatment and also availability of 
complete documents. One of the matters which has taken place during the 9MP 
discussion was about reviewing the tender system. 
 
 
 Malaysia should review tender system: Transparency International Malaysia 
President Tan Sri Ramon Navaratnam has asked the government to review the present 
system of awarding projects to reduce or eliminate delays or failures. These contracts, he 
said, should be given only to people who were really competent. He suggested that an 
inquiry committee comprising government and private sector officials to investigate and 
draw lessons on why a project had failed to be set up.  
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The committee could also make recommendations to avoid a repeat of the costly 
mistakes, he said, adding that this was in addition to the National Implementation Task 
Force being chaired by Prime Minister Datuk Seri Abdullah Ahmad Badawi. 
Of late, poor implementation of projects and abandoned ones costing the government and 
the rakyat millions of ringgit are back in the news again. Last week Abdullah lamented 
on the half-completed Sarawak Prison Department headquarters and prison building 
although the project started nine years ago. A few weeks earlier he had warned 
government servants against jeopardizing government projects under the Ninth Malaysia 
Plan through implementation delays. 
 
 
          As a result, the need to enhance the effectiveness and efficiency of the actual 
tender system to be more competitive is highly recommended in order to lead the country 
towards achieving its objectives and goals. Enhancing the efficiency of the tender 
practice can be done by several ways; hence, my focus will be on the availability of 




A tendering checklist is known as an essential piece of the document used during 
the tendering process, a well designed checklist can contribute to the efficiency of the 
tendering process which in turn leads to better selected contractor. Currently companies 
do not have a common or a standardized checklist, so the necessity to establish a practical 
ISO tendering procedure checklist is vital for the construction industry. 
 
 
             One of the important elements revised in MS ISO 9001:2000 is the element of 
clause 4-2 document requirement. It requires that the organization shall ensure that all 
contractual requirements in tendering process [in construction industry] are met. in 
Malaysia there are different types of contracts commonly used between client and 
contractors such as traditional contracting, negotiated lump-sum contracting for design 
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and build tendering, management contracting and so on. Even though the procedure of 
each contract type is different, the basic documents used are still similar such as 
specification, details of drawings, summary of tender and conditions of contract. This 
study will focus on the procedures of traditional tendering and design –build tendering.  
 
        Although ISO 9001-2000 standard is gaining a large place in construction, still there 
is neither standard procedures nor standard checklist which is widely accepted and used 
in construction sectors. Each company only needs to design and generate documents, 
which outline the minimum requirement for quality systems of the organization. One 
study conducted by two Chinese researchers about competitive tendering in china 
construction have highlighted that one of the major causes of the inefficiency of the 
tendering practice was the inconsistency of procurement documentation, there is no 
standard system of procurement documentation for reference in the practice. Tendering 
documents and procurement procedures are varied from for different projects at various 
localities. Formal contractual documentation is mainly requested for large national 
projects.    
 
 
The present study will focus on the traditional tendering procedures and design-
build tendering procedures in Malaysian construction sectors, in order to derive 
standardized ISO 9001:2000 checklist followed by tendering guidelines which can be 
considered as a step towards enhancing the competitiveness of tendering practice, 
otherwise making transparency throughout the tendering process, hopefully the result of 
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There is an increasing demand towards high quality projects in Malaysian 
country. the growth of international trade and multinational companies as well as demand 
of high quality projects locally have forced the national construction companies to direct 
attention towards improving quality in order to compete globally and at the same time to 
locally survive. ISO 9001.2000 standards are designed with generic documents outlining 
minimum requirement for quality systems of organizations in all industries. Every 
company has its company quality policies based on the operation of the company, 
otherwise every company only needs to design and generate documents which outline the 
minimum requirements of quality systems of the organization. 
 
 
        It is known that a consistent and completed documentation can be a successful key 
for the tender process, tendering checklist and proper tendering guidelines is an essential 
piece of the document. By having tendering checklist the company can keep track of the 
tendering process and make rough estimate of the duration required to complete the 
tendering works. Many problems occur when client’s tendering checklist is not similar to 
tenderer’s checklist, thus it would be tedious and time consuming for a bidder to obtain                        
documents that are found to be essential in completing a tender by him not by the client, 
as a result there are no standardized tendering procedures and proper tendering guidelines 
which should be applicable to the whole construction industries to ensure smoothness an 
efficiency of the work. The purpose from developing standardized tendering ISO 9001 
2000 checklist followed by tendering guidelines is to avoid conflict problems between 
contractual parties then enhancing the flow of tendering process. By having standardized 
checklist, companies with ISO 9001 certification will have more organized 
documentation system, so the need to establish a proper legal frame work for tendering 
practices is recommended. 
 
 
    5 
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1.3 Research Objective 
 
 
The aim of this research is to draw up a framework for tendering practices based 
on ISO 9001 version 2000 quality management system. The aim of this research can be 
achieved with the following objectives; 
 
 
•    To identify the major factors that contributes to an inappropriate tendering 
practice. 
• To determine the main process and sub-process for either conventional 
tendering procedures or design-build tendering procedures. 
• To establish practical MS ISO 9001 version 2000 standard tendering 
checklists for both conventional and design-build procurement systems. 
• To establish a common framework for an effective tendering practice by 








           The present project will provide a description and an understanding of MS ISO 
9001:2000 quality standard, the requirements and procedures of the systems. Besides the  
analysis of construction tendering process for conventional and design-build procurement 
systems based on local construction industry, other procurement systems are out of this 
scope, in addition the actual tendering guidelines will be included in the scope of 
research. MS ISO 9001 procedures for companies will be studied and compared to the 
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 Previous studies had been carried out by Janet et al. [1997] regarding on the 
development and the use of the ISO 9000 series of quality standards in the construction 
industry. Besides a study regarding the quality the quality system in accordance to ISO 
9000 in construction companies was conducted by Abdul-Aziz et al.[1999]. There is even 
study carried out by Edwin et al. [1999] regarding the imposing of ISO 9000 standards on 
statutory agent. Nevertheless , studies regarding MS ISO 9001 2000 standardized 
checklist procedure are never carried out , therefore this research will contribute to how 




1.5 Importance of this Research  
 
 
           Quality assurance and high productivity are the important factors in construction 
industry. Since more and more parties have shown concern on the quality management 
system. The research on the ISO 9001 2000 standardized tendering checklist followed by 
tendering guidelines can be as an instant need to study the response from involved 
parties. It is hopeful that the result of this research may give contribution to further study 
on the tendering practice and provide other guidelines and solutions to improve the 
current practice through ISO quality standard. It is hoped also that this research will 
contribute to how ISO 9001:2000 standard checklists and tendering guidelines enhance 
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